Communication

Date	30 September 2026
Team ID	6ab3ec14b5170a9b58b3a658
Project Name	Implement Client Script and UI Policy
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / Google Meet	All team members	Share daily progress, plan the day's tasks and flag blockers
2	Progress Update	Weekly	Email / Microsoft Teams	Team members, Project Guide / Mentor	Report completed Client Scripts and UI Policies and plan the next week
3	Issue / Bug Discussion	As Needed	WhatsApp / Teams chat	Developer(s) involved, Tester	Discuss script errors or UI Policy conflicts and agree on fixes
4	Stakeholder Review	Bi-Weekly	Video call / Email	Team, Mentor, Evaluator	Demonstrate the ServiceNow form behaviour and collect feedback
5	Final Demo Rehearsal	Once	Video call / Screen share	All team members, Mentor	Practise the final demo and confirm the working solution and documents
6	Documentation & Version Sharing	Weekly	Google Drive / GitHub	All team members	Share update sets, documents and the latest project files

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members were in different time slots and could not attend meetings together.	Fixed a common daily standup time and shared meeting notes in the group chat for anyone who missed it.
2	Confusion over which version of the Client Script / UI Policy was the latest.	Used one shared Update Set and folder with clear naming, and confirmed changes in the team chat before updating.

3	Unclear requirements for conditional mandatory / hidden fields led to rework.	Clarified expectations with the mentor in the review call and documented the agreed conditions before changing the scripts.